
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/11/2019

ESTIMATE SUMMARY 10:51:58

CONTID: C20686R        ESTIMATE NO: 0003 PROG 2005

PCN: 20686R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 MANCOS HL MP40 TO CORTEZ MP60.853 SH 145 MP0 to 1.345 PERCENT TIME:

PROJECT NO: NHPP1601-076                  

US 160 MESA VERDE CHIPSEAL

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,503,316.59 PARTICIPATING $ $ 890,086.59

AWARD PROJECT AMT: 2,620,142.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.02

890,086.59

890,086.59

890,086.59

$

$

$

$

2,503,316.61

0.00

2,503,316.61

0.00

2,503,316.61

-39,302.13

0.00

2,464,014.48

0.00

AMOUNT DUE 2,464,014.48 890,086.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 890,086.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 52

ORIG TIME ALLOW: 52

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/03/2019

08/29/2019

08/29/2019

08/29/2019

02/21/2019

02/28/2019

03/21/2019

06/03/2019
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PCN: 20686R-BID   ESTIMATE RUN 09/11/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 92.000

228.700

202-00250  
 

1,924.20320.700

1,372.20

320.700

SF  

6.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

550.00000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0020 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.80000

0025 Removal and Disposal of Sediment (Labor) 0.000

32.000

208-00103  
 

1,600.0032.000

1,600.00

32.000

HOUR

50.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0035 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

2,960.008.000

0.00

8.000

HOUR

370.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0045 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

26.00000

0055 Cover Coat Material (Type I) 736,639.000

0.000

409-01015  
 

589,311.20736,639.000

0.00

736,639.000

SY  

0.80000
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PCN: 20686R-BID   ESTIMATE RUN 09/11/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Cover Coat Material (Type II) 33,736.000

0.000

409-02015  
 

42,170.0033,736.000

0.00

33,736.000

SY  

1.25000

0065 *Micro-Surfacing Seal Coat 92.890

768.590

409-09000  
 

383,358.60861.480

342,022.55

861.480

TON 

445.00000

0070 Emulsified Asphalt (CRS-2P) 255,846.780

0.000

411-10216  
 

511,693.56255,846.780

0.00

255,846.780

GAL 

2.00000

0075 Emulsified Asphalt (CSS-1H) 0.000

41,090.740

411-10253  
 

82,181.4841,090.740

82,181.48

41,090.740

GAL 

2.00000

0080 *Rumble Strip 0.000

10,367.000

614-80385  
 

3,628.4510,367.000

3,628.45

10,367.000

LF  

0.35000

0085 *Mobilization 0.842

0.158

626-00000  
 

278,000.001.000

43,924.00

1.000

L S 

278,000.00000

0090 *Public Information Services (Tier IV) 0.700

0.300

626-01104  
 

8,500.001.000

2,550.00

1.000

L S 

8,500.00000

0095 *Pavement Marking Paint (High Build) 0.000

5,059.810

627-00013  
 

136,614.875,059.810

136,614.87

5,059.810

GAL 

27.00000

0100 *Pavement Marking Paint (High Build) (Temporary) 2,176.830

2,153.600

627-00013  
 

116,921.614,330.430

58,147.20

4,330.430

GAL 

27.00000

0105 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

6,104.300

627-40012  
 

85,460.206,104.300

85,460.20

6,104.300

SF  

14.00000

0110 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

2,116.000

627-40013  
 

23,276.002,116.000

23,276.00

2,116.000

SF  

11.00000
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PCN: 20686R-BID   ESTIMATE RUN 09/11/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 1,850.000

1,953.750

630-00000  
 

89,388.133,803.750

45,913.13

3,803.750

HOUR

23.50000

0120 *Pilot Car Operation 117.750

154.000

630-00001  
 

11,685.25271.750

6,622.00

271.750

HOUR

43.00000

0125 *Traffic Control Inspection 22.000

18.000

630-00007  
 

4,300.0040.000

1,935.00

40.000

DAY 

107.50000

0130 *Traffic Control Management 30.000

22.000

630-00012  
 

40,560.0052.000

17,160.00

52.000

DAY 

780.00000

0135 *Construction Traffic Sign (Panel Size A) 3.500

7.500

630-80341  
 

415.2511.000

283.13

11.000

EACH

37.75000

0140 *Construction Traffic Sign (Panel Size B) 45.500

45.500

630-80342  
 

3,435.2591.000

1,717.63

91.000

EACH

37.75000

0145 *Vertical Panel 2.500

2.500

630-80350  
 

135.005.000

67.50

5.000

EACH

27.00000

0150 *Portable Message Sign Panel 1.500

1.500

630-80355  
 

6,000.003.000

3,000.00

3.000

EACH

2,000.00000

0155 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

1.000

630-80357  
 

1,400.002.000

700.00

2.000

EACH

700.00000

0160 *Drum Channelizing Device 17.500

17.500

630-80360  
 

945.0035.000

472.50

35.000

EACH

27.00000

0165 *Traffic Cone 175.000

175.000

630-80380  
 

752.50350.000

376.25

350.000

EACH

2.15000
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PCN: 20686R-BID   ESTIMATE RUN 09/11/2019

PROJECT: NHPP1601-076                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobile Pavement Marking Zone 0.000

2.000

630-80511  
 

20,000.002.000

20,000.00

2.000

L S 

10,000.00000

0175 *Mobile Attenuator 30.000

10.000

630-85041  
 

26,000.0040.000

6,500.00

40.000

DAY 

650.00000

0176 Added Item (Dollar)/ Price Reduction Type 1 and Type 2
Chips (Quality Issue)

-1,262.460

0.000

900-00006  
 

-1,262.46-1,262.460

0.00

-1,262.460

DOL 

1.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A On-The-Job Trainee 2,400.000

3,062.500

700-70023  
 

5,462.505,462.500

3,062.50

5,462.500

F A 

1.00000

0190 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,476,816.59888,586.592,476,816.59CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 *Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0210 *Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 26,500.001,500.0026,500.00CURRENT AMT0400 $ $ $

$ 2,503,316.59890,086.59$2,503,316.59$CURRENT AMTPROJECT TOTAL


